

MINUTES OF MEETING

Meeting Date: 03 August 2026

Meeting Time: 13:30

Meeting Location: Carron Glen Estate

1. ATTENDEES

Aditi Bipath

Jared Naidoo

Anthony Guruvadu

Renesh Gunpath

2. PURPOSE OF MEETING

The meeting was held to discuss the project planning and implementation process, communication with residents, employee arrangements on site, and the resolution of the privacy concern between Units 19 and 21.

3. MATTERS DISCUSSED

3.1 Weekly schedule and Timeline

A Weekly schedule and detailed timeline are to be completed and circulated. The timeline will outline the various stages of the project, including anticipated commencement dates, work activities, and completion targets.

Action: Finalise and circulate the weekly schedule and timeline.

3.2 Employees on Site

The arrangements regarding employees working on site were discussed. Clear coordination and communication will be required to ensure that employees are aware of the work areas, schedules, and any applicable estate requirements.

Action: Confirm employee allocation and removal of T.Bengu from site

3.3 Meet and Greet with Residents

It was agreed that a meet-and-greet with all residents should be arranged. Also proposed a Saturday to provide refreshments to residents. The purpose of this engagement is to introduce the project team, explain the planned work, and provide residents with an opportunity to raise any relevant concerns or questions.

Action: Arrange and coordinate the meet-and-greet with all residents.

3.4 Addition to Carron Glen Group Chat

It was discussed that the relevant project representatives should be added to the Carron Glen Estate group chat to ensure that communication and project-related updates can be shared efficiently.

Action: Add the relevant representatives to the Carron Glen group chat.

3.5 Privacy Concern – Units 19 and 21

A formal meeting is to be arranged with the residents/owners of Units 19 and 21 to discuss the existing privacy concern.

The purpose of the meeting will be to understand the concerns raised by both parties and work collaboratively towards a practical and mutually acceptable solution.

Action: Arrange a formal meeting with Units 19 and 21 and establish a suitable solution to the privacy issue.

4. CONCLUSION

The above matters were discussed and the relevant action items identified. The project team will proceed with the outstanding actions and coordinate with the relevant residents and estate representatives to ensure that the project progresses efficiently and that resident concerns are appropriately addressed.

Meeting concluded: 03/08/2026

Minutes prepared by:A.S.Guruvadu

Date: 03/08/2026